

Frontend Tickets

Aa Title	🕒 Effort	🕒 Priority	⚙️ Status	≡ Ticket ID
🔧 <u>Fix sync-queue counting + pruning</u>	M	P0	To do	FE-04
🔧 <u>Enable the (already written) service worker</u>	S	P0	To do	FE-02
🔧 <u>Delete hot-path console.logs incl. DUP-DEBUG doc walks</u>	S	P0	To do	FE-03
🔧 <u>Page-scoped IndexedDB reads (editor + peek)</u>	M	P1	To do	FE-05
🔧 <u>Remove OpenAI/Pinecone keys from client + rotate (security)</u>	M	P0	To do	FE-01
🔧 <u>Block context: stop whole-Map clones, memoize value</u>	M	P1	To do	FE-06
🔧 <u>One shared workspace live-query; memoize sidebar nodes</u>	L	P1	To do	FE-07
🔧 <u>Rewrite BlockTracker to changed-range processing</u>	M	P1	To do	FE-08
🔧 <u>Replace JSON.stringify</u>	L	P1	To do	FE-09

Aa Title	🕒 Effort	🕒 Priority	⚙ Status	≡ Ticket ID
<u>signature watcher</u>				
🔧 <u>Unblock boot: optimistic shell + merged auth</u>	M	P1	To do	FE-10
🔧 <u>Defer non-critical mount fetches</u>	M	P1	To do	FE-11
🔧 <u>Code-split editor/board; bundle hygiene</u>	M	P1	To do	FE-12
🔧 <u>Chunked, non-blocking IDB bulk writes</u>	M	P2	To do	FE-13
🔧 <u>Idle, batched eviction & orphan purge</u>	S	P2	To do	FE-14
🔧 <u>Memoize provider values across contexts</u>	M	P2	To do	FE-15
🔧 <u>Sidebar render costs + virtualization (sidebar & board).</u>		P2	To do	FE-16
🔧 <u>Adopt /api/bootstrap + prefetch first note</u>	L	P2	To do	FE-17
🔧 <u>Delta-sync client (cursor in syncMeta).</u>	M	P2	To do	FE-18
🔧 <u>Sync-cycle efficiency + targeted invalidation</u>	L	P2	To do	FE-19
🔧 <u>Coalesce TOC/decoration doc walks</u>	M	P2	To do	FE-20

Aa Title	🕒 Effort	🕒 Priority	⚙ Status	≡ Ticket ID
🔧 <u>Web Worker for reconstruction/upserts</u>	S	P3	To do	FE-21
🔧 <u>Dead-code & CSS-scope cleanup</u>	M	P3	To do	FE-22
🔧 <u>Editor navigation teardown cost + stable extension deps</u>	S	P3	To do	FE-23
🔧 <u>Data-fetch layer rationalization (React Query or remove).</u>	M	P3	To do	FE-24

Backend Tickets

Aa Title	🕒 Effort	🕒 Priority	⚙ Status	≡ Ticket ID
🔧 <u>Fix Mongo connection pool sizing</u>	S	P0	To do	BE-02
🔧 <u>PM2 cluster mode + memory cap + isolate search worker</u>	S	P0	To do	BE-04
🔧 <u>Add workspace-membership gate to sidebar-initials (security).</u>	S	P0	To do	BE-05
🔧 <u>Enable HTTP response compression</u>	S	P0	To do	BE-03
🔧 <u>Create MongoDB indexes on hot collections</u>	M	P0	To do	BE-01

Aa Title	🕒 Effort	🕒 Priority	⚙ Status	≡ Ticket ID
📋 <u>Cache the AuthGuard user lookup</u>	M	P1	To do	BE-06
📋 <u>Projections + limits on fat read endpoints</u>	M	P1	To do	BE-07
📋 <u>Consolidate permission resolution</u>	L	P1	To do	BE-08
📋 <u>Batch recursive subtree mutations (delete / move / ACL)</u>	L	P1	To do	BE-09
📋 <u>Trim the autosave (batch-update)_path</u>	S	P1	To do	BE-10
📋 <u>Remove write-on-GET in /api/user + fix null-deref</u>	S	P1	To do	BE-11
📋 <u>Dedupe workarea/get-all queries</u>	S	P1	To do	BE-12
📋 <u>Batch permission inserts in batch-create</u>	S	P1	To do	BE-13
📋 <u>Remove hot-path logs + boot env dump</u>	S	P1	To do	BE-14
📋 <u>New /api/bootstrap endpoint</u>	M	P2	To do	BE-15
📋 <u>Delta sync: updatedAfter cursor + tombstones</u>	L	P2	To do	BE-16
📋 <u>Move exports to the worker queue</u>	M	P2	To do	BE-17
📋 <u>Redis read-through cache for</u>	M	P2	To do	BE-18

Aa Title	🕒 Effort	🕒 Priority	⚙ Status	≡ Ticket ID
<u>workspace/permission context</u>				
📄 <u>Merge auth hops — isAuthenticated returns full profile</u>	M	P2	To do	BE-19
📄 <u>Observability: profiler, timings, pool metrics</u>	M	P3	To do	BE-20
📄 <u>Metadata-only block list variant + response streaming</u>	M	P3	To do	BE-21